

**APPENDIX L**  
**QUIET ZONE TIMELINE**

Task	Jan-09	Feb-09	Mar-09	Apr-09	May-09	Jun-09	Jul-09	Aug-09	Sep-09	Oct-09	Nov-09	Dec-09	Jan-10	Feb-10	Mar-10	Apr-10	May-10	Jun-10	
Submit letter of intent for quiet zone to BNSF, WSDOT and FRA																			
Diagnostic Review of the quiet zone scheduled																			
60 day comment period to the proposed quiet zone.																			
BNSF to prepare signal estimates as required per quiet zone. City to prepare all estimated roadway improvements.																			
Construction and Maintenance Agreement for quiet zone prepared by BNSF including full execution by City and BNSF																			
BNSF to procure signal materials																			
Quiet Zone to be constructed																			
Provide notice to FRA and to BNSF for the implementation of the quiet zone.																			