

Fairhavent Urban Village Project Timeline

Task	2011										2012						
	May	June	July	Aug	Sept	Octo	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Sept	Oct
Public Workshops		*															
Technical Studies and compose plan content																	
Public Meetings							*										
SEPA Review								*									
Release Draft Plan and Regulations									*								
Planning Commission											*						
City Council													*				

* Opportunity for public comment

Note: Exact dates to be posted as they are scheduled