

## Sundin, Steven C.

---

**From:** Ali Taysi <ali@avtplanning.com>  
**Sent:** Tuesday, October 18, 2022 4:20 PM  
**To:** Sundin, Steven C.; Bell, Kathy M.  
**Subject:** The Woods at Viewcrest RFI Response - 2nd Extension Request

Hi Steve,

I am writing in regards to the RFI issued on April 28th, 2022 for The Woods at Viewcrest project application (lead permit SUB2022-0011). Previously, I requested and was granted a 60 day extension on this RFI response period pursuant to BMC 21.10.080. That 60 day window of time is set to expire on October 25th, 2022. We have been working diligently to update the reports and plans for the project, and prepare a written response to the RFI questions. Unfortunately, we have had several design team members, who, for various reasons, have been unable to complete their updates at this time. We anticipate having these final updates complete next week but in the interest of not being rushed we would like to request an additional 30 day extension on our response time, so that we can provide a complete and thorough response to the RFI. This 30 day extension would result in a total of 90 days of extension time on the RFI. Thank you for your consideration of this extension request. Let me know what you decide at your earliest convenience so we can plan accordingly.

Ali

--

Ali Taysi  
Principal

AVT CONSULTING  
1708 F St.  
Bellingham, WA 98225

360 527 9445 office  
360 671 0753 fax  
[www.avtplanning.com](http://www.avtplanning.com)