

Marietta Reservoir Improvements



Project Overview: EW-0197

To improve the reservoir circulation and function, the Marietta Reservoir improvements include the addition of inflow piping and a second water main connection to the site.

Status - March 2013

Accomplishments: Project substantially complete.

Next Milestones: Punch list and final payment.



Affected Neighborhoods

Marietta is outside the City limits

Project Manager

Freeman Anthony, P.E.
Project Engineer
Phone: (360) 778-7924
[Email Public Works](#)

Project Details

- Status - substantially complete
- Contract Awarded - July 23, 2012
- Contract Amount - \$228,615
- Contractor - Tiger Construction
- Completion Date: 2/28/13
- Final Contract Amount: \$225,511.02

